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List of TBDs/TBRs 

Item 
No. 

Location  Summary 

1  1.4 Backup Mission Operations 
Center (bMOC) 

The bMOC location is (TBD). 

2  1.7.1.1 Routine 

7.16 Collision Avoidance Support 

The organizational interface for collision 
avoidance data is (TBD). 

3  5.2 Instrument Vendor Support  There will be an instance of the MOE at the main 
instrument vendor’s facility. 

4  6.1 Observatory Operations  Launch MOC location and other details are (TBD). 

5  13 USGS IT Security 
Requirements Summary 

Summary list of security requirements has been 
provided. 

6  2.2 Reference Documentation  Various documents are (TBD). 

7  1.2 Scope  Period of performance is (TBD). 

8  5 PreLaunch Requirements  Responsibility for the Launch MOC is (TBD). 

9  7.8 Mission Planning  Need correct term for “complex data collection 
requests” (TBD).
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1  Introduction 
The Landsat Data Continuity Mission (LDCM) is the successor mission to Landsat 7.  Landsat 
satellites have continuously acquired multispectral images of the global land surface since the 
launch of Landsat 1 in 1972.  The Landsat data archive constitutes the longest record of the land 
surface as viewed from space.  The LDCM mission objective is to extend the ability to detect 
and quantitatively characterize changes on the global land surface at a scale where natural and 
manmade causes of change can be detected and differentiated. 

1.1  Purpose 
This Statement of Work (SOW) describes Flight Operations Team (FOT) contractor support to 
the U.S. Geological Survey for LDCM Observatory acquisition activities, launch readiness, 
launch and early orbit, and onorbit mission operations. 

1.2  Scope 
The LDCM Data Continuity Mission (LDCM) consists of the Launch Segment, Space Segment, 
Data Processing and Archive Segment (DPAS), and the Flight Operations Segment (FOS).  This 
document defines the contractor required Flight Operations Team (FOT) support within the 
FOS to participate, manage, develop, integrate, and lead in the launch and operation of the 
LDCM spacecraft.  The period of performance for this effort is five (5) years with five (5) one 
year options (TBD). 

1.3  Primary Mission Operations Center 
The Primary Mission Operations Center will be located at the EROS Data Center in Sioux Falls, 
SD where the FOT will be resident and operate the LDCM Observatory.  The facility will have 
adequate space and physical security for the requisite GFE equipment, Contractor equipment, 
office space and storage.  The facility will have appropriate network, power and environmental 
capacity to support the mission operations activity. Figure 1 Mission Operations Center (MOC) 
illustrates the basic systems and data flows for the Mission Operations Center. 

The Collection Activity Planning Element (CAPE) provides image acquisition management and 
scheduling and produces an imaging plan that will be passed to the mission planning component 
of the MOE.  The CAPE also provides acquisition data and the daily schedule to International 
Cooperators. 

The Missions Operations Element (MOE) provides spacecraft scheduling, command and 
control, automation and operator interfaces. 

The Mission Planning component of the MOE generates the detailed schedule for the 
Observatory. 

The Flight Dynamics component of the MOE provides orbit analysis, acquisition data and other 
products to mission planning, the CAPE, ground stations, and orbit maintenance/collision 
avoidance.  The primary function of Flight Dynamics is World Reference System (WRS) 
maintenance and Mean Local Time (MLT) maintenance. 

The Trending and Plotting component of the MOE provides the capability for short and long 
term trending, analysis and plotting of Observatory housekeeping data.
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The Primary MOC communicates with the USGS Ground Network Element (GNE) for 
commanding and downloading from the Observatory.  In emergency situations when the GNE 
is not available, the Primary MOC has the capability to communicate with the Observatory 
through the NASA Ground and Space networks. 

The LDCM Observatory Simulator can be used for training, validation, product generation, 
ground system test and other activities. 

The government will provide the systems, interface, networks, communications, building(s), 
environmental control, security, backup power, for the Primary MOC. 

1.4  Backup Mission Operations Center (bMOC) 
In the event of an emergency, operations simulation, or other mission related activity the FOT 
will temporarily relocate necessary FOT staff to a GFE backup control center (bMOC).  The 
government will provide the building(s), environmental control, security, backup power, 
network interfaces, and MOE equipment for an Operational Backup Mission Operations Center 
(bMOC) to support Flight Operations activities.  Functionally, the BMOC is to be a complete 
instantiation of the Primary MOC capable of sustaining operations for 1 mission planning cycle 
(approximately 30 days). 

The primary purpose of the BMOC is to maintain mission functionality if the Primary MOC is 
rendered partially or wholly nonfunctional.  However, the FOT may also use the BMOC to 
fulfill other mission requirements (e.g., training). 

The BMOC location is (TBD). 

1.5  Launch Mission Operations Center 
The Missions Operations Center for launch and OIV will be located at (TBD).  The launch 

Figure 1 Mission Operations Center (MOC) 
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MOC will be a duplicate of the Primary MOC and will be used for command and control of the 
Observatory until the completion of Commissioning.  During the early part of the Operational 
phase, the Launch MOC will serve as the backup to the Primary MOC.  When the BMOC is 
commissioned it will assume the backup responsibilities and the Launch MOC will be 
decommissioned. 

1.6  Mission Phases 
This document describes the FOT requirements throughout the various phases of the LDCM 
program.  The LDCM phases are described in detail in ref (b).  A high level description is 
provided here. 

1.6.1  Prelaunch 
The PreLaunch phase encompasses flight and ground systems development, integration and 
test of the Observatory and the groundbased systems up until launch.  During this phase, 
NASA has overall government responsibility for the LDCM system system including operations 
preparation, product development, and readiness testing.  FOT responsibilities during this phase 
will focus on understanding spacecraft, flight software and instrument operation, supporting 
integration and test activities (including interface testing, ground readiness tests, mission 
readiness tests and mission simulations), operations product development, and building the 
expertise, knowledge, products and procedures needed for successful mission operation.  The 
FOT will also participate in mission planning and scheduling for launch and early orbit. 
Training of the FOT will be initiated for observatory and MOE operations, and dayinthe life 
exercises will be conducted using nominal and contingency operations procedures. 

1.6.2  Launch and Early Orbit 
The Launch and Early Orbit (L&EO) phase begins with the initiation of launch activities 
through the completion of the early orbit checkout of the LDCM observatory.  During this 
phase, NASA has overall responsibility for the LDCM system, including operations.  FOT 
support during this phase will focus around final preparations for launch, launch site support, 
launch, orbit insertion, spacecraft activation and mechanisms deployment, and spacecraft and 
instrument checkout.  The FOT will assume normal operations in the Launch MOC in support 
of all elements of this phase and in preparation for the spacecraft system and instruments 
commissioning phase. 

1.6.3  Commissioning 
The Commissioning phase begins following the L&EO and is focused on completing the total 
LDCM system deployment and assessing system performance.  During this phase, NASA has 
overall government responsibility for the LDCM system, including operations.  Upon the 
successful completion of the commissioning phase, NASA will formally accept the LDCM 
observatory and the overall government responsibility for the LDCM system will transfer from 
NASA to USGS.  Support during this phase will be centered on demonstrating that the 
spacecraft and instrument meet defined performance requirements.  Using the Launch MOC, the 
FOT will perform command and control and state of health operations, mission planning and 
scheduling, prepare for transition to operations phase and support commissioning activities. 

1.6.4  Operations 
The Operations phase represents the period following Observatory commissioning and 
handover of operational responsibility from NASA to USGS.  The handover will include a 
switchover from the Launch MOC to the Primary MOC.  This switchover will be
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accomplished by the FOT.  This period encompasses the mission operations lifecycle until 
spacecraft decommissioning.  The FOT will have responsibility in this phase for all operations 
of the LDCM system, including command and control, state of health, anomaly resolution, 
mission planning, etc. 

1.6.5  Decommissioning 
At the end of the mission, the LDCM will undergo decommissioning to take it safely out of 
service.  Preparations for this phase will be performed during the operations phase in a manner 
that will maximize the life of the LDCM.  In this phase, the FOT will be responsible for 
executing the decommissioning plan and taking the LDCM Observatory safely out of service. 

1.7  External Organizational Interfaces 
There are several external organizations that the FOT will interface with to fulfill mission 
requirements.  The FOT’s responsibilities for these interfaces will generally include 
participation in working groups with occasional travel.  More specific responsibilities are 
outlined below. 

1.7.1.1  Routine 
Routine operations of the LDCM Observatory will require the FOT to interface with several 
external organizations.  The FOT will interface with NASA’s Ground and Space Networks as 
needed to support T&C activities. The FOT will interface with (TBD) for collision avoidance 
and orbit maintenance tasks.  The FOT will interface with the spacecraft vendor for flight 
software maintenance.  Finally, the FOT will also interface with both the spacecraft vendor and 
the instrument vendor as necessary during anomaly identification and resolution. 

1.7.1.2  Cooperative Mission Activities 
The FOT will interface as directed by the government with other civilian and military space 
programs in support of cooperative multisystem activities. 

1.7.1.3  International 
The FOT will interface with International Cooperators and provide support and participate in 
the Landsat Technical Working Group (TWG) meetings and the Landsat Ground Station 
Operators Working Group (GSOWG) meetings.  As directed by the government, the FOT will 
provide guidance and technical assistance to International Cooperators in establishing and 
operating ground stations and resolving anomalies.  The FOT will not be required to provide 
technical insight into IC ground reception anomalies but only to provide spacecraft operational 
insight into potential reception discrepancies. 

International travel may be required in support of these tasks. 

1.7.1.4  Mission Management Office (MMO) 
The Mission Management Office (MMO) is the governing body for the USGS Flight 
Operations Segment (FOS).  The MMO oversees and directs all of the functional elements 
within the FOS such as CAPE, Primary MOC, and the GNE.  The MMO board consists of the 
government management body of the FOS.  The contractor will support the MMO as directed 
by the government.
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1.7.1.5  PreLaunch Support Interactions 
Prior to Observatory commissioning, the Contractor will work with NASA, the spacecraft 
contractor, the instrument contractor, the MOE contractor and other contractors as necessary to 
support the development of the LDCM system and transition it to full operational capability. 

1.7.1.6  Bus and Instrument Vendors 
During the operations phase, the USGS will maintain a taskbased support contract with the 
spacecraft vendor and the instrument vendor.  During special events, and as needed to 
supplement FOT expertise, the Contractor will team with these vendors to fulfill the LDCM 
mission requirements.  The spacecraft vendor will also provide flight software maintenance. 

2  References/Definitions 

2.1  Applicable Documentation 
The following documents are referenced within this SOW as additional requirements. 

a.  ANSI/EIA748A: EIA Standard for Earned Value Management Systems, 28 Aug 2002. 
b.  Office of Management and Budget (OMB) Circular A11, Part 7 (Governmentwide 

guidance on EVM) http://www.whitehouse.gov/omb/circulars. 
c.  NASA Procedural Requirement NPR 2810.1A, Security of Information Technology, 

May 6, 2006. 
d.  Federal Information Processing Standards (FIPS) and Special Publication (SP) 800 

series documents, National Institute of Standards and Technology (NIST) ( 
http://csrc.nist.gov/publications/fips/index.html) 

e.  Shana Dale memo, Meeting NASA Information Technology Security Requirements, 
dated July 26, 2006. 

f.  Scott Santiago memo, Agency Selection and Tailoring of IT Security Controls, dated 
Oct 12, 2006. 

2.2  Reference Documentation 
The following documents provide context and background information on the LDCM system 

a.  Landsat Data Continuity Mission (LDCM) Operations Concept Document, 4270202 
(or latest version) 

b.  LDCM Mission Operations Element Requirements Document, 4270903. 
c.  LDCM MOE Contract Data Requirements List: Document Number 4270902. 
d.  LDCM Mission Operations Element Statement of Work, 427XXXX. (TBD) 
e.  Mission Operations Center (MOC) Operational Concept, (latest date) 
f.  OLI Statement of Work, (latest date). 
g.  Other Instrument Statements of Work, as appropriate (latest date) 
h.  LDCM Integration & Test Plan (?) 
i.  Ground System Integration and Test Plan (?) 
j.  LDCM Acronym List and Lexicon: Document Number 4270206. 
k.  Collection Activity Planning Element (CAPE) Operations Concept Document (OCD). 
l.  450SNUG, NASA Space Network (SN) Users’ Guide, Revision 8, June 2002. 
m.  453GNUG, NASA Ground Network (GN) User’s Guide, Revision 1, February 2005. 
n.  452ICDSN/CSM Interface Control Document Between the Space Network and 

Customers for Service Management May 2004.

http://www.whitehouse.gov/omb/circulars
http://csrc.nist.gov/publications/fips/index.html
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2.3  Definitions 
The following definitions apply to this document: 
Shall – Compliance by the Contractor is mandatory.  Any deviation from these contractually 
imposed mandatory requirements requires the approval of the contracting officer. 
May – At the discretion of the Contractor or Government 
Will – Designates the intent of the Government.  Unless required by other contract provisions, 
noncompliance with the will requirements does not require approval of the contracting officer 
and does not require documented technical substantiation. 
Support – The use of “support” indicates an activity where the FOT will work cooperatively 
with the government, other contractor, or outside agency but will not have leadership or 
responsibility. 

3  Management Support 
This section describes the Contractor’s management duties throughout all mission phases. 

3.1  Project Management 
[FOT001] The Contractor shall create and maintain a Project Management Plan (CDRL 
MP001) that documents the manner in which the Contractor will manage the mission operations 
and the work described throughout this SOW. 

[FOT002] Under guidance of the government, the Contractor shall direct the overall 
performance of the LDCM Flight Operations Team (FOT). 

[FOT003] The Contractor shall define and implement a contract Work Breakdown Structure 
(WBS) (CDRL MP002) categorizing the tasks to be performed. 

[FOT004] The Contractor shall provide a full time manager for this project at the Mission 
Operations Center. 

3.2  Financial Management 
[FOT005] The Contractor shall create and maintain a Project Budget Plan (CDRL MP013) that 
documents the contract budget. 

[FOT006] The Contractor shall manage staffing and other expenditures to conform to the 
Project Budget Plan (CDRL MP013). 

[FOT007] The Contractor shall provide a financial budgeting and accounting system for 
allocating all financial resources and monitoring their expenditures, including the financial 
management of subcontracts. 

[FOT008] The contractor shall provide a monthly Financial Report (CDRL MR005). 

3.3  Management Reporting 
[FOT009] The Contractor shall provide a Monthly Activity Report and Review (CDRL 
MR001). 

[FOT010] Key FOT personnel shall be available to meet with the government once per week 
during the Operations phase and more frequently during the preOperations phases to update the
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government on the status of the mission operations of the past week and any upcoming events. 

[FOT011] The Contractor shall support other status and management meetings as directed by 
the government. 

[FOT012] The Contractor shall provide Special Event Activity Reports (CDRL MR002) within 
30 days of a special event.  Special events are unusual or unique operational situations such as 
extended eclipse events, leap second events, etc. 

[FOT013] The Contractor shall provide Ad Hoc Reports (CDRL MR003) as directed by the 
government. 

[FOT014] The Contractor shall measure program metrics and report these in Metrics Reports 
(MR004).  The metrics will be defined by the government. 

3.4  Integrated Baseline Review 
The Integrated Baseline Review (IBR) Package (CDRL O009) is a joint FOT Contractor and 
Government assessment of the Project Management Plan (CDRL MP001) and the Project 
Budget Plan (CDRL MP013).  The objective of the IBR is for the Contractor and Government 
to jointly assess technical areas, such as the Contractor’s planning, to ensure: a) complete 
coverage of the statement of work; b) logical scheduling of work activities; c) adequate 
resources; and d) appropriate methodologies for calculating earned value on a continuous basis. 

[FOT015] The Contractor shall conduct an Integrated Baseline Review (IBR) 90 calendar days 
after contract award. 

3.5  Staff Allocation and Expertise 
[FOT016] The Contractor shall ensure availability and competence of the contract work force to 
execute the management and technical activities specified in this document. 

[FOT017] The Contractor shall manage staff allocation to the required tasks.  This shall be 
documented through a Staffing Plan (CDRL MP003). 

3.6  Training and Certification of Personnel 
[FOT018] The Contractor shall develop, maintain and execute a formal Training and 
Certification Plan (CDRL MP004). 

[FOT019] The Training and Certification Plan (CDRL MP004) shall ensure that the Flight 
Operations Team has the expertise and knowledge to conduct the LDCM mission and meet 
operational requirements. 

[FOT020] The Contractor shall develop and maintain the FOT Training Materials (CDRL 
O008) required by the Training and Certification Plan (CDRL MP004). 

[FOT021] The training program shall include formal classroom training, simulated operations 
training and supervised handson operations. 

[FOT022] The Contractor shall ensure that all FOT personnel have the required training and
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certifications prior to assuming operational responsibilities. 

[FOT023]  The Contractor shall make all training resources available to government personnel 
on a noninterference basis. 

[FOT024] The Contractor shall provide five working days per year of training specifically for 
government personnel. 

[FOT025] The Contractor shall report metrics on training and certification on a monthly basis in 
the Metrics Report (CDRL MR004). 

3.7  Security Requirements 
[FOT026] As part of the Project Management Plan (CDRL MP001), the Contractor shall 
provide an IT Security Requirements and Compliance Plan as well as all documents and other 
evidence required to show compliance. 

[FOT027]  The Contractor shall be compliant with the DOI and USGS IT security requirements. 
13 USGS IT Security Requirements Summary identifies the key requirements. 

[FOT028]  The Contractor shall follow all DOI regulations for certification and accreditation 
(C&A) of all systems. 

[FOT029]  All Contractor employees shall complete USGS IT security training before being 
allowed access to USGS IT systems. 

[FOT030] In the event of a security incident, the contractor shall report the incident to the 
government or government designated point of contact and follow all appropriate response 
procedures. 

[FOT031] The Contractor shall be compliant with NASA security requirements as defined in 
NASA Procedural Requirement NPR 2810.1A.  NPR 2810.1A  requires that  National Institute 
of Standards and Technology (NIST) publications including the Federal Information Processing 
Standards (FIPS) and Special Publication (SP) 800 series documents be implemented to meet 
the Federal Information Security Management Act (FISMA) requirement.   The Contractor shall 
be compliant with the security requirements outlined in the NIST publications and all other 
publications reference in NPR 2810.1A. 

[FOT208] The Contractor shall be compliant with all interim NASA security requirements as 
defined in NASA memos, including: Shana Dale memo, Meeting NASA Information 
Technology Security Requirements, dated July 26, 2006, and Scott Santiago memo, Agency 
Selection and Tailoring of IT Security Controls, dated Oct 12, 2006. 

[FOT209] The Contractor shall support a Certification and Authentication Review of the 
LDCM ground system prelaunch, and every three years or as required thereafter. 

[FOT032] The Contractor shall obtain all required access authorizations and submit any 
paperwork required for the Contractor to access Government controlled facilities (such as 
Goddard Space Flight Center) or other contractor’s facilities (such as the spacecraft vendor’s 
I&T facility).



LDCM Flight Operations Team SOW 

Page 15 of 52 

3.8  PhaseOut Transition 
[FOT033] The Contractor shall support a smooth and orderly transition to a successor 
organization, with no reduction or break in contractor provided services, upon expiration of this 
contract or in the event that the government terminates this contract for any reason in 
accordance with FAR Clause 52.2373 Continuity of Services. 

[FOT034] The Contractor shall produce a Phaseout Transition and Training Plan (CDRL 
MP005). 

[FOT035] The Contractor shall produce the PhaseOut Training Materials (CDRL O007). 

[FOT036] The Contractor shall provide phaseout training at the Primary MOC or at a location 
in its vicinity as designated by the Government. 

[FOT037] The Contractor shall permit the Government to videotape or otherwise record the 
phaseout training. 

[FOT038] The Government shall have full intellectual property rights to any phaseout training 
materials and recordings. 

3.9  Quality Assurance and Improvement 
[FOT039] As part of the Project Management Plan (CDRL MP001), the Contractor shall create 
and implement a quality assurance plan that ensures continued compliance with operational 
requirements. 

[FOT040] As part of the Project Management Plan (CDRL MP001), the Contractor shall create 
and implement a plan for continuous improvement of the FOT’s performance and cost. 

3.10  Configuration Management 
[FOT041] The Contractor shall be responsible for developing and instituting a Configuration 
Management (CM) program for LDCM flight operations. 

[FOT042] The Contactor shall submit a Configuration Management Plan (CDRL MP006) to the 
government which describes this activity. 

[FOT043] The Contractor shall accept Configuration Change Requests (CCR) as directed by the 
government. 

[FOT044] The Contractor shall maintain configuration management for all MOC and bMOC 
hardware and software, including all CDRLS, Flight Software, data bases, adhoc operations 
tools and other ancillary information. 

[FOT045] The Contractor shall use governmentfurnished CM tools.  (See 10.8 CM Tools .) 

[FOT046] The Contractor shall conduct CM meetings weekly or as designated by the 
government. 

[FOT047] The Contractor shall direct the CM meetings and the government shall board the 
meetings and status all CM actions.
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[FOT048] The Contractor shall attend the USGS Project level CM meetings and represent the 
program and mission responsibilities accordingly. 

3.11  Flight Operations 
The LDCM Flight Operations Plan (CDRL MP007) explains how the Flight Operations Team 
(FOT) does their job.  It details the specifics of spacecraft and ground responsibilities by 
providing an outline of mission operations including plans, timelines, configurations, and 
interfaces necessary to coordinate flight and ground resources. 

[FOT049] The Contractor shall provide a Flight Operations Plan (CDRL MP007). 

3.12  Earned Value Management 
[FOT050] The Contractor shall apply the principles and processes of Earned Value 
Management to provide effective and objective technical, schedule, and cost performance 
measurement. 

[FOT051] The Contractor shall meet all EVM requirements as defined in Sections C and L of 
the RFP. 

[FOT052] The Contractor shall document the planned approach to EVM in the Project 
Management Plan (CDRL MP001). 

[FOT056] The Contractor shall provide monthly Contract Performance Reports (CPR) (CDRL 
MR006). 

4  Administrative Duties 
This section describes the administrative duties throughout all mission phases. 

4.1  Personnel 
[FOT057] The contractor shall provide human resources to maintain a trained staff sufficient to 
perform all the functions described in this SOW at the required levels. 

4.2  Library 
[FOT058] The contractor shall provide for the operation and maintenance of a FOT library 
which shall contain all reference documentation, including written materials and CDRLs 
produced in conduct of this contract.  USGS will provide appropriate space at the Primary MOC 
to house the library. 

4.3  Inventory Database 
[FOT059] The Contractor shall provide and maintain an Inventory Database (CDRL O001) that 
contains an accurate record of the Primary MOC and bMOC equipment (both hardware and 
software). 

[FOT060] The Contactor shall affix government provided tags on all Primary MOC and bMOC 
equipment as directed by the government.
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4.4  Documentation 
[FOT061] All documentation and CDRLs required by this SOW shall be delivered both 
electronically and in three (3) hard copies to the government, unless directed otherwise by the 
government. 

4.5  Secretarial, Clerical, and Administrative Support 
[FOT062] The Contractor shall provide any secretarial, clerical, and administrative resources 
required for the execution of the contract. 

4.6  Routine Purchases 
[FOT063] Routine purchases of equipment and supplies necessary to execute this SOW and not 
provided as government furnished equipment (GFE) shall be done through the USGS EROS 
purchasing process. 

[FOT221] Micropurchases and Other Direct Charges (ODC) of up to $500 in support of this 
contract are permitted with approval by the government. 

4.7  Emergency Purchases 
[FOT064] On an emergency basis and as approved by the government, the Contractor may 
purchase equipment and supplies directly. 

5  PreLaunch Requirements 
This section describes the Contractor requirements in the prelaunch phase as described in the 
LDCM Operations Concept Document (Section 2.2 a).  In this phase, NASA will have primary 
responsibility for the development, integration, and test of the Launch MOC (TBD), the LDCM 
spacecraft and observatory instruments.  USGS will have primary responsibility for 
development, integration and test of the LDCM Primary MOC, bMOC and ground systems. 

During the prelaunch phase the government will provide a formal training program for the 
Flight Operations Team contractor.  This program will feature an appropriate mix of classroom, 
handson, and onthejob training sessions which will be individually planned for each staff 
position. 

5.1  Spacecraft Vendor Support 
This section describes FOT technical requirements during the development and acquisition of 
the LDCM spacecraft.  It is envisioned that engineering personnel from the FOT will work 
closely with the spacecraft vendor throughout the spacecraft development and acquisition to 
ensure overall system compatibility and to gain detailed knowledge of the spacecraft for use 
within the FOT.  This may require daily interactions with the spacecraft vendor over extended 
periods of time throughout the spacecraft development and acquisition. 

[FOT065] The FOT Contractor shall provide appropriate engineering support for all spacecraft 
project milestones (e.g., PDR, CDR). 

[FOT066] The Contractor shall support spacecraft I&T including participation in I&T working 
groups, support of I&T procedures, interface testing, mission readiness test (MRT), operational 
readiness review (ORR), and mission rehearsals.
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[FOT225] The Contractor shall be resident at the spacecraft vendor as appropriate to meet the 
requirements of this SOW. 

[FOT226] The Contractor shall limit FOT participation in spacecraft vendor activities to those 
that support the requirements in this SOW. 

[FOT227] The Contractor shall coordinate all spacecraft vendor visits with the government. 

[FOT067] The Contractor shall configure and maintain an instance of the MOE in the spacecraft 
vendor’s I&T facility. 

[FOT068] The Contractor shall use the spacecraft vendor’s facility MOE for prototyping and 
risk reduction of the MOEspacecraft interface and the spacecraft portion (e.g., command and 
telemetry definitions, telemetry limit definitions, etc.) of the Combined Project Database 
(Section 5.9). 

[FOT069] The Contractor shall support the spacecraft vendor’s efforts to integrate the MOE and 
the spacecraft. 

[FOT070] The Contractor shall work with the spacecraft vendor to capture the spacecraft 
expertise and knowledge necessary to develop spacecraft operations products (e.g., command 
procedures, command & telemetry definitions, telemetry displays, etc.), FOT training and 
certification materials, and to ensure overall mission success. 

[FOT071] The Contractor shall work with the spacecraft vendor to support the development and 
test of the LDCM Observatory Simulator. 

5.2  Instrument Vendor Support 
This section describes FOT technical requirements during the development and acquisition of 
the mission instruments.  It is envisioned that engineering personnel from the FOT will work 
closely with the instrument vendor(s) throughout the spacecraft acquisition to ensure overall 
system compatibility and to gain detailed knowledge of the instruments for use within the FOT. 
This may require daily interactions with the instrument vendor(s) over extended periods of time 
throughout the instrument(s) development and acquisition. 

[FOT072] The Contractor shall provide appropriate engineering support for all instrument 
acquisition project milestones (e.g., CDR, PDR). 

[FOT073] The Contractor shall participate in developing instrument I&T procedures. 

[FOT074] The Contractor shall support instrument I&T activities. 

[FOT228] The Contractor shall be resident at the instrument vendor(s) as appropriate to meet 
the requirements of this SOW. 

[FOT229] The Contractor shall limit FOT participation in instrument vendor activities to those 
that support the requirements in this SOW. 

[FOT230] The Contractor shall coordinate all instrument vendor visits with the government.
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[FOT075] The Contractor shall configure and maintain an instance of the MOE in the main 
instrument vendor’s I&T facility. 

[FOT076] The Contractor shall use the main instrument vendor’s facility MOE for prototyping 
and risk reduction of the instrument portion of the Combined Project Database (Section 5.9). 

[FOT077] The Contractor shall work with the instrument vendor(s) to capture the instrument 
expertise and knowledge necessary to ensure overall mission success. 

5.3  MOE Vendor Support 
This section describes FOT technical requirements during the development and acquisition of 
the MOE.  It is envisioned that engineering personnel from the FOT will actively participate in 
the MOE development, test and acquisition process. 

[FOT078] The Contractor shall work with the MOE developer and the government to ensure 
that the MOE will satisfy all mission requirements, to ensure that the MOE will successfully 
integrate with the MOCs and LDCM ground systems, and to obtain the knowledge and 
expertise of MOE needed to fulfill all mission requirements. 

[FOT079] The Contractor shall support major MOE development milestones (e.g., PDR, CDR). 

[FOT080] The Contractor shall provide technical support to the MOE vendor during the 
development and integration of the MOE. 

[FOT081] The Contractor shall provide feedback to the MOE vendor and support all MOE 
deliveries. 

5.4  CAPE Support 
During the preLaunch phase, the CAPE developer will provide the Contractor with training and 
documentation on the operation of the CAPE. 

[FOT082] The Contractor shall work with the CAPE developer and the government to ensure 
that the CAPE will satisfy all mission requirements, to ensure that the CAPE will successfully 
integrate with the MOCs, and to obtain the knowledge and expertise of CAPE needed to fulfill 
all mission requirements. 

[FOT083] The Contractor will support integration and test of the CAPE. 

[FOT084] The Contractor shall support major CAPE development milestones (e.g., PDR, 
CDR). 

[FOT085] The Contractor shall provide technical support to the CAPE developer during the 
integration of the CAPE into the MOCs. 

[FOT086] The Contractor shall provide feedback to the CAPE developer and support all CAPE 
deliveries.
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5.5  GNE Support 
[FOT087] The Contractor shall work with the GNE developers and the government to ensure 
that the GNE will satisfy all mission requirements, to ensure that the GNE will successfully 
integrate with the MOCs, and to obtain the knowledge and expertise of GNE needed to fulfill all 
mission requirements. 

[FOT088] The Contractor will provide technical support to the GNE developers during 
integration and test of the GNE. 

[FOT089] The Contractor shall support major GNE development milestones (e.g., PDR, CDR). 

5.6  Working Groups 
Throughout the prelaunch phase, the government will convene various adhoc and standing 
working groups to ensure endtoend system compatibility and mission success.  These may be 
USGSonly or joint USGSNASA working groups.  These working groups may occur at EROS 
or at Goddard Space Flight Center. 

[FOT090] The Contractor shall support LDCM working group meetings as directed by the 
government. 

5.7  Launch MOC, Primary MOC and bMOC Integration and 
Test 

The FOT will have primary responsibility for installation, integration and test of the Launch 
MOC, the Primary MOC and bMOC. 

[FOT091] The Contractor shall be responsible for the installation, integration and testing of 
hardware and software at the Launch MOC, Primary MOC and bMOC. 

[FOT092] When new or updated hardware or software is installed at the Launch MOC, Primary 
MOC or bMOC, the Contractor shall be responsible for regression testing. 

[FOT093]  The Contractor shall be responsible for installation, integration and testing of the 
MOE at the Launch MOC, Primary MOC and bMOC. 

[FOT094] The Contractor shall be responsible for installation, integration and testing of the 
LDCM Observatory Simulator at the Launch MOC, Primary MOC and bMOC. 

[FOT095] The Contractor shall be responsible for installation, integration and testing of the 
CAPE at the Launch MOC, Primary MOC and bMOC. 

[FOT096]  The Contractor shall be responsible for the installation, integration and testing of the 
USGS Ground Network Element (GNE) at the Launch MOC, Primary MOC and bMOC. 

[FOT097]  The Contractor shall be responsible for the installation, integration and testing of the 
NASA Ground Network at the Launch MOC, Primary MOC and bMOC. 

[FOT098]  The Contractor shall be responsible for the installation, integration and testing of the 
NASA Space Network at the Launch MOC, Primary MOC and bMOC.
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[FOT099] The Contractor shall be responsible for the integration and testing of the Launch 
MOC and Primary MOC with the spacecraft vendor’s facility as needed to support prelaunch 
and launch activities. 

[FOT100] The Contractor shall be responsible for the integration and testing of the Launch 
MOC with the launch vendor’s facility as needed to support prelaunch and launch activities. 

[FOT101] The Contractor shall define and conduct network interface and compatibility tests for 
all the Launch MOC, Primary MOC and bMOC network interfaces. 

[FOT221] The Contractor shall prepare a bMOC Operational Readiness Plan (CDRL MP015). 

5.8  Mission Integration and Test 
The FOT will have the primary responsibility for mission integration and test in the PreLaunch 
phase.  Major integration and test activities during this period include Ground Readiness Tests 
(GRTs), Mission Readiness Tests (MRTs), Mission Simulations, Launch Rehearsals, the 
Mission Operations Review (MOR) and Final Operations Review (FOR).  The role of the FOT 
is described in more detail in the LDCM Integration and Test Plan. 

[FOT102] The Contractor shall support the Government in the preparation of the Ground 
Readiness Test Plan. 

[FOT103] The Contractor shall conduct the Ground Readiness Tests in cooperation with the 
Government, the spacecraft vendor, and other vendors in accordance with the Ground Readiness 
Test Plan. 

[FOT104] The Contractor shall support the Government in the preparation of the Mission 
Readiness Test Plan. 

[FOT105] The Contractor shall conduct the Mission Readiness Tests in cooperation with the 
Government, the spacecraft vendor, and other vendors in accordance with the Mission 
Readiness Test Plan. 

[FOT106]  The Contractor shall prepare a Mission Simulation Plan (CDRL MP014). 

[FOT107] The Contractor shall conduct a minimum of five (5) Mission Simulations in 
cooperation with the Government, the spacecraft vendor, and other vendors in accordance with 
the Mission Simulation Plan. 

[FOT108] The Contractor shall support the Government in the preparation of the Launch 
Rehearsal Plan. 

[FOT109] The Contractor shall conduct a minimum of three (3) Launch Rehearsals in 
cooperation with the Government, the spacecraft vendor, and other vendors in accordance with 
the Launch Rehearsal Plan. 

[FOT110] The Contractor shall prepare a Mission Operations Review (MOR) Package (CDRL 
O004).
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[FOT111] The Contractor shall conduct a Mission Operations Review (MOR).  The purpose of 
the MOR is to review the status of the system components, including the ground systems and its 
operational interfaces with the flight systems including summary results of the network 
compatibility tests.  The MOR also presents the initial operations concept and explains how the 
ground systems and FOT activities will support the concept. 

[FOT112] The Contractor shall prepare a Final Operations Review (FOR) Package (CDRL 
O005). 

[FOT113] The Contractor shall conduct a Final Operations Review (FOR).  The purpose of the 
FOR is to certify that the LDCM system is qualified for operations.  The FOR shall include a 
review of any outstanding deficiencies or discrepancies and plans for corrective actions. 

5.9  Combined Project Database Development 
The combined project database contains all the configurable or userspecifiable information for 
the Launch MOC, Primary MOC and bMOC systems.  This includes command & telemetry 
definitions, derived telemetry definitions, telemetry limit definitions, commanding scripts, 
ground support equipment (GSE) telemetry definitions and command directives, flight 
dynamics configuration, user interface configurations (e.g., telemetry page displays) and 
trending and report information.  The government will provide an initial delivery of preliminary 
command and telemetry definitions from the spacecraft and instrument vendors.  During the 
prelaunch phase, the FOT will be responsible for developing and maintaining the operational 
version of the combined project database. 

[FOT114] The Contractor shall develop and validate a combined project database that shall 
include all configurable or userspecifiable information required to operate the Launch MOC, 
Primary MOC and bMOC systems. 

[FOT115] The Contractor shall maintain and configuration manage the combined project 
database. 

[FOT116] The Contractor shall electronically document Combined Project Database Deliveries 
(CDRL O002). 

5.10  Command Procedures Development 
Command procedures are sequences of spacecraft commands implemented on the MOE to 
accomplish particular tasks, such as uploading new star targets. 

[FOT117] The Contractor shall develop all spacecraft command procedures required for 
operation of the LDCM Observatory in all mission phases. 

[FOT118] Before launch, the Contractor shall obtain signed approval from the spacecraft 
vendor on all spacecraft command procedures. 

5.11  Operating Procedures Development 
Operating procedures define standard FOT operations (e.g., prepass setup) or contingency 
operations (e.g., incorrect command load).  Each procedure provides a clear specification of the 
timing, sequence, and execution of defined steps used by the FOT to accomplish a particular 
goal, e.g., the process for obtaining, verifying and uploading a new ephemeris. While command
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procedures refer only to spacecraft commands, operating procedures cover all the steps and 
processes to accomplish a task, such as offline calculations, coordinating with other 
organizations, seeking government approval, etc. The operating procedures will be developed 
by the FOT based upon their experience, knowledge, and the information obtained from the 
spacecraft vendor, instrument vendor(s), MOE vendors, and other prelaunch activities. 

[FOT119] The Contractor shall prepare an Operating Procedures Style Guide (CDRL O006) 
and develop all operating procedures in accordance with the guide. 

[FOT120] The Contractor shall develop, test, rehearse and maintain Standard Operating 
Procedures (CDRL MProc001). 

[FOT121] The Contractor shall develop, test, rehearse and maintain Contingency Operating 
Procedures (CDRL MProc002) 

[FOT122] The Contractor shall develop, test, rehearse, and maintain Ground Readiness Test 
Procedures (CDRL MProc003). 

[FOT123] The Contractor shall develop, test, rehearse, and maintain Mission Readiness Test 
Procedures (CDRL MProc004). 

[FOT124] The Contractor shall develop, test, rehearse, and maintain Mission Simulation 
Procedures (CDRL MProc005). 

6  Launch, Early Orbit, and Commissioning 
Requirements 

This section describes the Contractor requirements throughout the Launch, Early Orbit and 
Commissioning phases as described in the LDCM Operations Concept Document (Section 2.2 
a).  During these phases, NASA will have primary responsibility for the Launch, orbital 
insertion, deployments, testing, anomaly resolution and checkout.  During these phases, the 
Observatory will be operated by the FOT from the Launch MOC.  The Primary MOC at EROS 
will serve as the backup MOC during these phases (TBD). 

6.1  Observatory Operations 
[FOT125]  The Contractor shall provide observatory operations 24 hours per day, 7 days a week 
in the Launch MOC (TBD) during the Launch, Early Orbit and Commissioning phases. 

[FOT126] The Contractor shall prepare a Launch and Early Orbit Handbook (CDRL O003). 

6.2  Spacecraft Engineering 
[FOT127]   The Contractor shall provide at least one spacecraft or subsystem engineer 24 hours 
per day, 7 days a week in the Launch MOC during the Launch and Early Orbit phases. 

[FOT128] The Contractor shall provide oncall availability 24 hours per day, 7 days a week for 
all spacecraft and subsystem engineering disciplines (systems engineering, attitude control 
systems, power systems, thermal systems, command & data handling systems, onboard 
computing) during the Launch, Early Orbit and Commissioning phases.
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6.3  Ground System Engineering 
[FOT129]   The Contractor shall provide ground system engineering support 8 hours per day, 5 
days a week in the Launch MOC during the Launch and Early Orbit phases. 

[FOT130] The Contractor shall provide oncall availability 24 hours per day, 7 days a week for 
ground system engineering during the Launch, Early Orbit and Commissioning phases. 

6.4  Mission Planning 
[FOT131] The Contractor shall provide mission planning support for all launch, early orbit and 
commissioning activities. 

6.5  Flight Dynamics 
[FOT132] The Contractor shall provide flight dynamics support for all launch, early orbit and 
commissioning activities. 

6.6  Launch Site Support 
[FOT133] The Contractor shall provide temporary launch site support as needed to support pre 
launch and launch activities. 

6.7  Commissioning Activities 
[FOT134] The Contractor shall support government personnel in creating a LDCM 
Commissioning Plan. 

[FOT135] The Contractor shall support the activities in the LDCM Commissioning Plan. 

[FOT136] Prior to commissioning, the FOT shall perform an independent evaluation of the 
LDCM ground and space systems and report to the government any deficiencies or issues which 
might impact commissioning. 

[FOT210] At the conclusion of Commissioning, the Contractor shall be responsible for planning 
and executing a switch of operational responsibility from the Launch MOC to the Primary 
MOC. 

6.8  Anomaly Resolution 
[FOT137] During the launch, early orbit and commissioning phases, the Contractor shall 
support NASA in detecting and resolving observatory and ground anomalies. 

7  Operations 
This section describes the Contractor requirements throughout the operations phase as described 
in the LDCM Operations Concept Document (Section 2.2 a).  During this phase, the 
Observatory will be operated by the FOT from the Primary MOC. 

7.1  Launch MOC Decommissioning and bMOC 
Commissioning 

During Launch, Early Orbit and Commissioning phases, the Launch MOC (located at TBD) 
will have operational responsibility for the LDCM Observatory, and the Primary MOC (located 
at EROS) will provide backup capability.  At the beginning of the Operations phase, the Launch
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MOC and the Primary MOC will swap responsibilities, so that the Primary MOC will have the 
operational responsibility and the Launch MOC will provide backup capability.  After that swap 
is complete, the FOT will commission the BMOC.  When the BMOC is fully commissioned, it 
will assume the backup responsibility for the Primary MOC and the Launch MOC will be 
decommissioned. 

[FOT222] Within six months of the beginning of operations, the Contractor shall integrate, test 
and validate operational readiness of the bMOC in accordance with the bMOC Operational 
Readiness Plan (CDRL MP015). 

[FOT223] Upon approval of the government, the Contractor shall switch the backup MOC 
responsibilities from the Launch MOC to the BMOC. 

[FOT224] As directed by the government, the Contractor shall support the decommissioning of 
the Launch MOC. 

7.2  Observatory Operations 
Observatory operations for LDCM will be conducted at the Primary MOC. Initially, the Primary 
MOC will be staffed with observatory operators 24 hours per day, 7 days a week.  Within nine 
months of commissioning, LDCM observatory operations is expected to mature to a lightsout 
(automated) conops where the Primary MOC will be staffed with observatory operators 8 hour 
per day, five day per week and operate autonomously on evenings and weekends (up to 72 
hours). 

[FOT138] The Contractor shall initially operate the Observatory 24 hours per day, 7 days a 
week. 

[FOT207] After each realtime contact, the Contractor shall create a PostPass Analysis and 
Summary Report (CDRL MR009). 

[FOT139] Within nine months of commissioning, the Contractor shall develop the necessary 
tools, procedures and conops to reduce observatory operations to an 8 hour per day, five day per 
week staffing profile. 

[FOT140] The Contractor shall develop an Automation Implementation Plan (CDRL MP010) to 
ensure that all mission requirements will be met during 8x5 operations. 

[FOT141] Upon successful completion of the Automation Implementation Plan and direction 
from the government, the Contractor shall reduce the operations staff at the Primary MOC to 8 
hours per day, 5 days a week. 

7.3  Spacecraft Engineering 
The government will provide taskbased support from the spacecraft vendor as necessary to 
augment the FOT’s expertise during special events. 

[FOT142]  The Contractor shall provide quarterly Engineering Reports (CDRL MR008). 

[FOT143]   The Contractor shall provide engineering expertise for all spacecraft subsystems 8 
hours per day, 5 days per week during the Operations phase.
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[FOT144] The Contractor shall provide oncall emergency expertise 24 hours per day, 7 days a 
week for all spacecraft and subsystem engineering disciplines (systems engineering, attitude 
control systems, power systems, thermal systems, command & data handling systems, onboard 
computing) during Operations phase. 

[FOT145] The Contractor shall monitor the health and performance of all spacecraft subsystems 
and report results. 

[FOT146] The Contractor shall work with the spacecraft vendor as necessary for special events. 

7.4  Instrument Engineering 
The government will provide taskbased support from the instrument vendor as necessary to 
augment the FOT’s expertise for special events. 

[FOT147] The Contractor shall provide instrument engineering expertise 8 hours per day, 5 
days per week during the Operations phase. 

[FOT148] The Contractor shall provide oncall emergency expertise 24 hours per day, 7 days a 
week for instrument engineering during Operations phase. 

[FOT149] The Contractor shall perform routine instrument engineering tasks, such as 
monitoring the health and performance of the LDCM instruments and performing onorbit 
calibration and validation and report results. 

[FOT150] The Contractor shall work with the instrument vendor as necessary for special events. 

7.5  Ground System Engineering 
[FOT151]   The Contractor shall provide engineering expertise for all LDCM ground systems 8 
hours per day, 5 days per week in the Primary MOC during the Operations phase. 

[FOT152] The Contractor shall provide oncall emergency expertise 24 hours per day, 7 days a 
week for all LDCM ground systems during Operations phase. 

[FOT153] The Contractor shall monitor the health and performance of all LDCM ground 
systems and report results. 

7.6  NSN and NGN Support 
[FOT154]  The Contractor shall support periodic proficiency contacts for the NASA Ground 
Network at the Primary MOC and bMOC. 

[FOT155]  The Contractor shall support periodic proficiency contacts for the NASA Space 
Network at the Primary MOC and bMOC. 

7.7  Flight Dynamics Support 
Flight Dynamics support provides orbit determination and propagation, maneuver planning for 
World Reference System (WRS) maintenance, orbital products for mission planning, ground 
and spacecraft resource programming, and other functions.  Flight Dynamics will routinely 
monitor spacecraft ground track and plan for necessary drag makeup, inclination, or retrograde 
maneuvers as appropriate.  Daily product deliveries to mission planning and CAPE will be
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performed for fresh ground target requests, accurate spacecraft gimbaled antenna programming, 
ground station tracking, and other mission product generation for international cooperators. 
Additionally, flight dynamics will be responsible for creating and providing orbital elements to 
external collision and avoidance groups for regular debris closeapproach analysis. 

[FOT156] The Contractor shall provide flight dynamics expertise as required to meet all 
mission requirements. 

[FOT157] The Contractor shall monitor the LDCM spacecraft orbit and plan orbit maneuvers as 
necessary to maintain desired orbits, observatory attitude and phasing. 

[FOT158] The Contractor shall produce standard flight dynamics data and distribute it to 
mission data processing and other users. 

7.8  Mission Planning 
The mission planning functions for LDCM will be largely automated and provided jointly by 
the MOE and the CAPE.  The CAPE will receive collection requests from internal and external 
users as well as the LongTerm Acquisition Plan (LTAP8), combine these requests with 
ancillary data such as cloud cover predictions and LDCM ground system usage schedules, and 
generate a daily collection schedule.  This is passed to the MOE for further deconfliction and 
adjustment to become the operational schedule.  Each schedule will cover 72 hours.  Scheduling 
will occur daily during 24x7 operations.  During automated operations, scheduling will occur 
daily during the week, and the Friday schedule will cover the weekend. 

[FOT159] The Contractor shall provide mission planning expertise as required to meet all 
mission requirements, including oncall or emergency mission planning support as needed. 

[FOT160] The Contractor shall provide assistance to the LDCM International Cooperators as 
necessary to resolve mission planning needs. 

[FOT161] The Contractor shall interface with the scheduling offices for the GNE, the NASA 
Space Network and the NASA Ground Network as necessary to support LDCM operations. 

[FOT211] The Contractor shall be responsible for operating the CAPE and fulfilling the duties 
of the Data Acquisition Planner (DAP) as described in the Collection Activity Planning Element 
(CAPE) Operations Concept Document (OCD). 

[FOT212] The Contractor shall be responsible for monitoring the external data inputs to the 
CAPE (e.g., cloud cover predictions) to ensure their timeliness and availability. 

[FOT213] When informed of a change in the availability of an International Cooperator (IC), 
the Contractor shall be responsible for updating that availability in the CAPE. 

[FOT214] When informed of a new International Cooperator, the Contractor shall be 
responsible for entering the relevant scheduling data into the CAPE and MOE. 

[FOT215] The Contractor shall be responsible for monitoring the CAPE to ensure that 
scheduled reports are generated as required. 

[FOT216] The Contractor shall be responsible for reviewing and manually deconflicting the
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CAPE collection plan before it is submitted to the MOE. 

[FOT217] The Contractor shall be responsible for reviewing, manually deconflicting and 
approving the MOE collection plan and integrated schedule. 

[FOT218] The Contractor shall respond to requests from the Data Acquisition Manager (DAM) 
to add, delete, or change collection requests in CAPE. 

[FOT219] The Contractor shall respond to requests from the Data Acquisition Manager (DAM) 
to work with users (normally via telephone) to refine complex data collection requests (TBD) 
(e.g., “I need an image of the Nile River valley”) to determine path/rows and to enter the revised 
collection request into the CAPE. 

[FOT220] Upon request of the DAM, the Contractor shall manually initiate a new scheduling 
cycle (e.g., to include an emergency data collection request). 

7.9  Combined Project Database Maintenance 
During the operational phase of the LDCM program, the FOT will have the responsibility to 
maintain and manage the combined project database. 

[FOT162] The Contractor shall maintain and configuration manage the combined project 
database. 

7.10  RealTime and OffLine Operations 
Realtime operations consist of those activities that are necessary for direct communication with 
the spacecraft and include telemetry and commanding, orbit and attitude maintenance 
maneuvers, system configuration, housekeeping telemetry processing, command load uplink 
and verification, and table and memory load/dump operations.  Offline operations are those 
nonrealtime activities that are necessary for the safe and nominal operation of the spacecraft 
and include planning and scheduling, orbit determination, stored command load generation, and 
ephemeris generation. . 

[FOT163] The Contractor shall perform all realtime operations of the observatory. 

[FOT164] The Contractor shall be responsible for all offline operations of the observatory. 

7.11  Anomaly Detection, Isolation, Analysis, and Recovery 
An anomaly is defined as the occurrence of any event that causes the spacecraft, instruments, or 
any of the ground systems to perform in a nonstandard manner.  An anomaly may occur in 
either onorbit or groundbased elements of the Flight Operations Segment (FOS). 

Some anomalies may lead the government to create and manage an Anomaly Resolution Team 
(ART) and augment the technical staff to support anomaly analysis and recovery.  The ART 
will have lead responsibility for analysis of anomalies that are determined to be the result of the 
performance of an onorbit system or subsystem, or a result of a procedural error.  The ART is 
also responsible for development of a corrective action recommendation to be given to the 
government.
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[FOT165] The Contractor shall monitor the health of the spacecraft and the LDCM ground 
systems to detect any anomalies that occur. 

[FOT174] The Contractor shall collect all available Housekeeping data from the LDCM 
spacecraft. 

[FOT166] In the event of an anomaly, the Contractor shall follow the anomaly resolution 
process as defined in the Flight Operations Plan (MP007) and the Contingency Operating 
Procedures (MProc002). 

[FOT167] The Contractor shall report all anomalies to the government. 

[FOT168] The Contractor shall recommend corrective actions and implement them as directed 
by the government. 

[FOT169] Under the oversight of the government, the Contractor shall have responsibility for 
analysis and resolution of anomalies that are determined to be the result of performance or 
failure of a groundbased system or subsystem, or a result of procedural error. 

[FOT170]  When there is an anomaly but the government has not established an ART, the 
Contractor shall have the lead responsibility in detecting, isolating, analyzing, and recovering 
from anomalies. 

[FOT171] When there is an anomaly and the government has established an ART, the 
Contractor shall participate in the analysis of onorbit and groundbased anomalies in support of 
the ART, as directed by the government. 

[FOT172] The Contractor shall participate in the Incident Report Process. 

[FOT173] The Contractor shall work with the spacecraft vendor, the instrument vendor, the 
MOE vendor, NASA, USGS and other technical contractor support as necessary for anomaly 
resolution. 

7.12  Trending and Analysis 

[FOT175] The Contractor shall use the Primary MOC and bMOC systems to maintain an 
archive of collected Housekeeping data for the lifetime of the mission. 

[FOT176] The Contractor shall process, trend and analyze the Housekeeping data on a short 
term (e.g., daily), longterm and periodic basis as required to maintain health and safety of the 
spacecraft. 

[FOT177] The Contractor shall perform trending and analysis of Housekeeping data for science 
data characterization. 

[FOT178] As directed by the government, the Contractor shall provide ad hoc trending and 
analysis as needed for anomaly investigations, maneuver planning and other mission activities. 

7.13  Spacecraft Flight Software Sustaining Engineering 
The spacecraft vendor will provide flight software maintenance and updates for the initial five
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years of the LDCM program.  The spacecraft vendor will also deliver an initial star catalog. 
The FOT will have the responsibility of receiving FSW updates from the spacecraft vendor, 
maintaining the reference copy of the FSW, and performing all routine FSW sustaining 
engineering, including maintaining the star catalog.. 

[FOT179] The Contractor shall provide and maintain a Flight Software Maintenance Plan 
(CDRL MP009) for sustaining engineering of Flight Software, including standard and 
contingency operations. 

[FOT180] The Contractor shall be responsible for all sustaining engineering of the Flight 
Software, including tasks such as Ground Reference Image dump compares with the FSW 
reference image, designing, building and maintaining Relative Time Command Sequences 
(RTCSes), etc. 

[FOT181] The Contractor shall maintain and configuration manage the reference (“gold”) 
image of the FSW. 

[FOT182]  The Contractor shall maintain the star catalog. 

[FOT183]  The Contractor shall generate and upload accurate star targets yearly or as necessary. 

[FOT184]  The Contractor shall receive new FSW load images from the FSW maintainer, 
perform the simulation testing of FSW deliverables, and upload or patch the FSW deliverables. 

[FOT185] The Contractor shall be responsible for all loads of new data or instruction words 
directly into the spacecraft computer memory. 

[FOT186] The Contractor shall maintain any necessary MOClocated FSW equipment, tools, 
and products. 

7.14  LDCM Observatory Simulator Sustaining Engineering 
[FOT187] The Contractor shall maintain the LDCM Observatory Simulator and ensure that it is 
configured properly for training, rehearsals, validation of command procedures and flight 
software, and other uses. 

7.15  Primary MOC and bMOC Sustaining Engineering 
[FOT188] The Contractor shall certify, operate, and maintain the hardware and software at the 
Primary MOC and bMOC. 

[FOT189]  All Primary MOC and bMOC sustaining engineering functions not provided as GFE 
(see Section 10.3 Primary MOC and bMOC Sustaining Engineering), such as: 

•  System fault isolation analysis 
•  Anomaly detection, isolation, analysis and resolution 
•  System installation/deinstallation 
•  Equipment relocation 
•  Property management 
•  IT Security 
•  Maintenance of MOE software licenses
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shall be the responsibility of the FOT. 

7.16  Collision Avoidance Support 
[FOT190] The Contractor shall interface with an external agency designated by the government 
(TBD) to obtain collision avoidance information. 

[FOT231] The Contractor shall develop a Collision Avoidance Plan (MP015). 

[FOT191] The Contractor shall implement and follow the Collision Avoidance Plan (MP015). 

7.17  Emergency Operations 
Emergency operations are required when an event occurs that makes the Primary MOC unable 
to fulfill some or all of the mission requirements. 

[FOT192] The Contractor shall provide an Emergency Plan (CDRL MP011) that describes the 
FOT response to events that render the Primary MOC unable to fulfill some or all of the mission 
requirements. 

[FOT193]  The Contractor shall periodically exercise the Emergency Plan (CDRL MP011) to 
ensure that it can be successfully implemented. 

[FOT194] The Contractor shall implement the Emergency Plan (CDRL MP011) when the 
Primary MOC is unable to fulfill some or all of the mission requirements. 

[FOT195] During events that affect the accessibility of the Primary MOC or bMOC (e.g., 
weather closures), FOT staff shall be considered missionessential personnel. 

7.18  Organizational Interfaces 
[FOT196] The Contractor shall support the organizational interfaces defined in Section 1.7 
External Organizational Interfaces. 

7.19  International Cooperators Support 
[FOT197] The Contractor shall provide coordination, scheduling and commanding assistance to 
International Cooperators as directed by the government.  This includes but is not limited to 
anomaly interpretation, manual scheduling for special events, conflict resolution, and modeling 
ground network expansion and its impacts to onorbit resources and other Cooperators. 

[FOT198] The Contractor shall ensure that the FOT personnel who assist International 
Cooperators are able to travel internationally as required. 

8  Observatory Decommissioning 
This section describes the Contractor requirements throughout the decommission phase as 
described in the LDCM Operations Concept Document (Section 2.2 a). 

[FOT199] The Contractor shall prepare a Decommissioning Plan (CDRL MP012).
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[FOT200] The Contractor shall support a Decommission Review of the Decommissioning Plan 
(CDRL MP012). 

[FOT201] The Contractor shall execute the Decommissioning Plan (CDRL MP012) as directed 
by the government. 

[FOT202] The Contractor shall provide adequate staffing for decommissioning activities. 

[FOT203] The Contractor shall support the creation of the End of Mission Report. 

9  Out of Scope Work 
The Government will be responsible for augmenting the Contractor’s staff and/or budget to 
fund actions that are outside the scope of the basic contract.  The Contractor may accept these 
out of scope activities at its discretion. 

[FOT204] The Contractor shall identify any actions requested by the Government that are 
outside the scope of the basic contract. 

[FOT205] For actions that are outside the scope of the basic contract, the Contractor shall 
provide to the government an estimate of the additional LOE required and any potential 
program impact to complete the action. 

[FOT206] The Contractor shall perform actions that are outside the scope of the basic contract 
only as directed by the government. 

10 Government Furnished Equipment (GFE) 
The government will supply the contractor, directly or through other contract, the facilities, 
equipment, software, documentation, and services described below. 

10.1  Supplies 
The government will supply all the office supplies and consumables used in the daily execution 
of this contract. 

10.2  Facilities 
The government will supply building space at the EROS data center in Sioux Falls, South 
Dakota.  This space includes approximately 1000 sq. ft. of control center and supporting office 
space, including library space.  This space will be appropriately configured and furnished for 
the operation of LDCM and administrative support anticipated by this SOW. 

The government will supply all utilities, including water electricity, and airconditioning, for 
those facilities, as well as maintenance, custodial, and physical security services for the space 
provided. 

10.3  Primary MOC and bMOC Sustaining Engineering 
The government will provide the following hardware and software sustaining engineering of all 
Primary MOC and bMOC ground systems: 

•  Facilities management
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•  Basic network administration, such as management and assignment of IP addresses, 
maintaining a DNS server, etc. 

•  Basic system administration of Primary MOC and bMOC systems, such as applying 
operating system patches, maintaining user logins, performing backups, etc. 

10.4  Hardware 
The government will supply the hardware required in support of activities contained in this 
SOW.  This will include standard office equipment such as office furniture, desktop computers, 
and printers. 

The government will provide all ground segment facilities, subsystems, and related hardware 
items for use under this contract. 

The government will provide the maintenance of all hardware associated with the LDCM 
Primary and backup Mission Operations Centers. 

The government will provide technology refresh of all hardware associated with the Primary 
MOC and bMOC as necessary. 

10.5  Software 
The government will supply the software required in support of activities contained in this 
SOW.  This will include standard office software such as Microsoft Office, and other software 
as needed to fulfill the FOT requirements. 

The government will supply all software required for the operation of the Primary MOC and 
bMOC. 

The government will be responsible for the maintenance of all software associated with the 
conduct of LDCM Flight Operations. 

10.6  Documentation 
The government will provide the FOT with documentation for all GFE hardware and software. 

10.7  Training 
Prior to mission simulations, the government will provide the FOT with initial training on all 
MOC systems and the Observatory. 

Training provided by the MOE vendor to the FOT is outlined in 2.1 Error! Reference source 
not found. Error! Reference source not found. 

10.8  CM Tools 
The government will provide CM tools for use by the FOT. 

11 Deliverables 
The following tables detail the deliverables and delivery schedule.  The CO will provide the 
contractor with the names and addresses of any additional distribution for these deliverables. 
Except as indicated below, or with explicit written permission from the government, 
Deliverables shall not contain proprietary or copyrighted information or have any restriction on
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reproduction or distribution. 

11.1  Mission Plans 
Name/Number  Description  Frequency  Draft/Final Due 
CDRL MP001  
Project 
Management Plan 

This plan provides an overview of the 
Flight Operations Team management 
processes and the schedule and activities 
required to achieve operational readiness. 
It includes the plans and processes for 
quality assurance and continuous 
improvement. 

The draft plan shall also include a 
comprehensive approach to EVM, 
including 
(a)  A description of the EVM system 

that the Contractor intends to use 
in performance of this contract, 

(b)  A description of how this EVM 
system differs from the 
Contractor’s existing management 
system and modifications 
proposed to meet the guidelines 

(c)  A checklist that demonstrates how 
the proposed system complies 
with the 32 ANSIEIA Standard 
748 and Office of Management 
and Budget (OMB) Circular A11, 
Part 7 requirements. 

(d)  The proposed procedure for 
administration of guidelines, as 
applied to subcontracts and 

(e)  Documentation describing the 
process and results of any third 
party evaluation of the system’s 
compliance with the EVM 
guidelines. 

The draft program management plan 
should also include a description of the 
approach to writing all of the Mission 
Plans CDRLs that are not delivered as 
part of the proposal. 

The plan also demonstrates compliance 
with USGS’s IT Security Requirements 
and includes background investigations 
and completed government forms. 

Updated 
yearly. 

Draft: Due with 
RFP response 

Final: Ten (10) 
days after 
contract award
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The draft PMP may contain proprietary 
information but the inclusion of 
proprietary information in the final 
version requires the approval of the 
government. 

CDRL MP002  
Work Breakdown 
Structure 

A WBS including project management, 
administration, and all other support 
throughout each mission phase and 
modes of operation. 

Updated at 
the request 
of the 
government 

Submitted as 
part of the 
contractor’s 
proposal 

CDRL MP003  
Staffing Plan 

A plan for staffing the FOT, including 
position descriptions, management 
structure, duty hours, duty locations 
(including temporary and extended TDY 
away from the Primary MOC) and 
staffing throughout the mission phases. 
The plan includes a breakdown of 
staffing against the proposed Work 
Breakdown Structure. The plan also 
contains the plan for the use of 
subcontractors on the FOT, if applicable. 

Portions of the staffing plan may be 
marked proprietary information with 
approval of the government. 

Updated 
thirty (30) 
days after 
contract 
award 

Submitted as 
part of the 
contractor’s 
proposal 

CDRL MP004  
Training and 
Certification Plan 

The objective of the training and 
certification plan is to assure mission 
success by cultivating a diverse, 
competent staff of FOT professionals. 
This plan should include an active 
process of progressive skills 
enhancement, crosstraining and 
contingency operations readiness for 
both online and engineering personnel. 
The plan should include a matrix of FOT 
positions and skills with defined 
certification levels and targeted staff 
certification goals.  Training should 
include certification of subsystem 
engineers on standard and contingency 
operations and crosstraining of 
subsystem engineers to provide technical 
continuity of subsystem operations 
during vacations, sickness, and attrition. 

The training materials needed to 
implement this plan are provided in the 
FOT Training Materials (CDRL O008). 

Updated 
annually 

Draft: Six 
months prior to 
MOC 
integration 
Final: MOC 
integration 

CDRL MP005  
PhaseOut 
Transition and 

A plan that documents a phaseout 
transition and training plan.  Plan 
includes training content outline that is 

Updated 
within thirty 
(30) days of 

Draft: Six (6) 
months after 
commissioning
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Training Plan  mutually agreeable between the 
government and the contractor. The 
training content outline includes at a 
minimum provision for training in the 
areas of spacecraft performance analysis, 
data base management, flight plan 
preparation, spacecraft telemetry 
trending, spacecraft command and 
control operations, anomaly 
investigation, flight software 
maintenance coordination, LDCM 
Observatory Simulator operations 
maintenance, spacecraft maneuver 
planning and execution, and MOC 
product generation. 
Classroom and “hands on” training are 
required.  The plan explains how the 
incoming contractor’s personnel will be 
trained and describe the steps that will be 
taken to prevent any break in the 
contractor provide services and minimize 
interference with routine government 
operations. 

government 
request 

Final: Launch 
plus one year 

CDRL MP006  
Configuration 
Management Plan 

The purpose of the configuration 
management plan is to ensure that the 
configuration of both space and ground 
hardware and software systems is not 
changed without approval of LDCM 
management and that any changes are 
properly communicated to all LDCM 
stakeholders.  The plan must follow a 
multilevel classification of configurable 
items that conforms to those used in 
other USGS space missions and is 
approved by the government.  The 
configuration management system will 
allow, through either electronic or 
manual mechanisms, interaction with the 
USGS programlevel configuration 
management system to accommodate 
configuration issues that involve 
elements external to the Primary MOC. 

Updated 
annually 

Draft: Six 
months prior to 
first MOE 
release 
Final: MOC 
integration 

CDRL MP007  
Flight Operations 
Plan 

The LDCM Flight Operations Plan 
(FOP) is a document explaining how the 
Flight Operations Team (FOT) does their 
job.  A breakdown of mission objectives 
and how they will be met is contained 
within.  It details the specifics of 
spacecraft and ground responsibilities by 

Updated 
annually 

Draft: Mission 
Ops Review 
Final: Flight 
Ops Review
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providing an outline of mission 
operations including plans, timelines, 
configurations, and interfaces necessary 
to coordinate flight and ground 
resources.  It also defines the FOT 
interactions with other mission 
segment/elements, agencies, IC’s, and 
the overall observatory environment. 
The plan provides a basis for the 
development of detailed flight and 
ground system operating processes.  In 
addition, the FOP is used as a training 
tool for the FOT. 

Sample Contents Breakdown: 
•  Mission purpose, scope, organization, 
and objectives. 

•  FOT job responsibilities. 
•  FOT Staffing profile 
•  Overview of training and certification. 
•  Mission Operations Center (MOC) 
management: Logistics, maintenance, 
contingency plans, and configuration 
control of the facility. 

•  Description of the MOC hardware 
architecture. 

•  Mission phase definition and 
responsibilities: Prelaunch Planning 
and Testing, Launch, Ascent, and 
Activation, OnOrbit, and EOL. 

•  Observatory Subsystems and 
Operations: Description of the 
spacecraft and instruments along with 
the operations associated with each 
system. 

•  Realtime and Support Operations: (1) 
Pass, command and telemetry, and 
support operations, (2) Planning and 
scheduling, spacecraft clock and center 
frequency maintenance, ephemeris and 
leap second updates, and maneuver 
planning, (3) Realtime scenarios and 
MOC activities timeline. 

•  Anomaly Detection, Isolation, and 
Recovery: Anomaly handling process, 
including roles and responsibilities of 
FOT members, escalation procedures, 
resolution process, tools used to detect 
and react, and other resources. 

•  Offline Engineering, Trending and
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Analysis: Offline engineering activities 
necessary for spacecraft operations 
(routine and non routine). 

•  Software and Database Configuration 
and Maintenance: Configuration 
control and maintenance of the 
numerous databases, procedures, and 
software components 

•  Operational Interfaces 
CDRL MP008 – 
Commissioning 
Plan 

A plan containing the details of activities 
between launch and commissioning 
when responsibility of flight operations 
transitions from NASA to USGS.  It 
defines the roles and responsibilities for 
launch and early orbit activities and 
details the FOT’s portion of launch and 
early orbit operations.  It also defines the 
handover criteria and the process for 
accepting handover. 

Draft: Mission 
Ops Review 
Final: Flight 
Ops Review 

CDRL MP009  
Flight Software 
Maintenance Plan 

The FSW Maintenance plan includes the 
plan for: 
• Maintenance of Star Catalogs 
• Generation and update of accurate Star 
Catalogs 

• Reception of a load image from the 
FSW management facility 

• Simulation testing of FSW deliverables 
• Uploading or patching of FSW 
deliverables 

• Loads of new data or instruction words 
directly into s/c computer memory. 

• FSW maintenance activities such as 
Ground Reference Image dump 
compares with a FSW image. 

• Maintenance of MOC located FSWM 
equipment, tools, and products 

Draft: Mission 
Ops Review 
Final: Flight 
Ops Review 

CDRL MP010 – 
Automation 
Implementation 
Plan 

This plan describes the steps and 
includes the products to achieve Primary 
MOC operation on an 8x5 schedule with 
occasional unmanned operations for as 
long as 72 hours and a test plan to ensure 
that this automation can be accomplished 
without endangering mission 
requirements.  Design and creation of 
automation is expected to start in the pre 
Launch phase and continue through the 
Operations. 

Updated 
within thirty 
(30) days of 
government 
request 

Draft: Mission 
Ops Review 
Final: Flight 
Ops Review 

CDRL MP011 – 
Emergency Plan 

A plan that describes the actions that 
take place when an event occurs that 
makes the Primary MOC unable to fulfill 

Updated 
annually 

One (1) month 
prior to 
Mission
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some or all of the mission requirements. 
It includes an inclement weather plan 
that ensures minimum essential 
personnel are available as required to 
maintain mission functionality.  The plan 
discusses methods to determine the 
severity of the loss and take affirmative 
action to restore functionality.  One 
action described in this plan is how 
mission functionality will be transferred 
to the bMOC. 

This plan includes contingency plans for 
a longterm or permanent shift of 
mission responsibilities from the Primary 
MOC to the bMOC (e.g., in the case of a 
catastrophic loss of the Primary MOC). 
Key considerations for this contingency 
include: 
Purchase of equipment for bMOC to 
replicate full Primary MOC functionality 
at the bMOC (e.g., reliability 
requirements) 
USGS support of long term relocation 
for all/key FOT staff to bMOC 

Simulations 

CDRL MP012 – 
Decommissioning 
Plan 

The plan for decommissioning the 
observatory.  To be developed jointly, by 
the Government and the Contractor, 
within the initial performance period of 
this contract.  The decommissioning plan 
includes a risk mitigation plan for loss of 
staff prior to decommissioning. 

Updated 
within thirty 
(30) days of 
government 
request 

Twelve months 
after 
commissioning 

CDRL MP013 – 
Project Budget 
Plan 

This document shows the planned budget 
and expenditures for the contract 
lifetime, with breakdowns by staffing 
position and WBS. 

Updated 
quarterly 

Ten (10) days 
after contract 
award 

CDRL MP014 – 
Mission 
Simulation Plan 

This document describes the operational 
activities during mission sims and the 
plan for developing the procedures to 
support Mission simulation activities. 

Draft: Mission 
Operations 
Review (MOR) 
Final: First 
Mission Sim 

CDRL MP015 – 
bMOC 
Operational 
Readiness Plan 

This document describes the processes 
the FOT will follow to prepare the 
bMOC for operational readiness.  This 
shall include any necessary transfer and 
installation of MOC equipment (e.g., 
transfer of the MOE from the Launch 
MOC to the bMOC), facility preparation, 
personnel changes, and the tests that will 
ensure operational readiness.  The 

Draft: Six 
months prior to 
launch 
Final: At 
Commissioning
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document will also address any mission 
risks incurred during the preparation of 
the bMOC and implement appropriate 
mitigations. 

CDRL MP016 – 
Collision 
Avoidance Plan 

This document describes the processes 
the FOT will follow to determine when 
the Observatory is in danger of collision 
and the escalation procedures to be 
followed.  This document will include 
warning volumes, alert volumes, 
collision prediction frequency, 
emergency maneuver procedures, etc. 

Draft: Six 
months prior to 
launch 
Final: At 
Commissioning 

11.2  Mission Reports 

Name/Number  Description  Frequency  Draft/Fin 
al Due 

CDRL MR001 
– Monthly 
Activity Report 
and Review 

A report summarizing the activities of the 
preceding month.  The report includes the 
technical, schedule and 
developmental/operational performance in 
accordance with the WBS to adequately 
describe the activities of the FOT to the 
government.  This report includes, but is not 
limited to, a summation of standard 
operational events, a listing of special 
activities, an accounting of instruments 
activities including nonnominal events, 
development activities for each of the MOC 
subsystems, issues from the month, non 
nominal events due to FOT errors, 
instrument statistics, staffing status, special 
initiatives, and planned activities.  The 
government may require additional items to 
be addressed on a periodic basis.  A softcopy 
of this report will be provided to the COTR 
on the day of the presentation. 

Monthly  30 days 
after 
contract 
award 

CDRL MR002 
– Special Event 
Activity 
Reports 

Special events are unusual or unique 
operational situations such as extended 
eclipse events, leap second events, etc. This 
report includes, at a minimum, operations 
plans, command definitions, and expected 
subsystem performance.  Postevent reports 
confirm that the event was executed per the 
operational plan, no anomalies were 
observed, and the subsystems performed as 
predicted with no detrimental impact. 

Within 30 days of 
special event 

CDRL MR003 
– Ad Hoc 

Other ad hoc reports as directed by the 
government 

Within 30 days of 
request by the
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Reports  government 
CDRL MR004 
– Metrics 
Report 

A report containing the actual measurement 
of metrics jointly determined by the 
government and contractor. 
The following metrics are intended as 
example indicators of the LDCM mission 
accomplishments and performance relative 
to mission requirements and objectives 
• Spacecraft contacts successfully supported 
is a key element of measurement, 
reflecting the frequency and nature of 
LDCM spacecraft contacts that are 
routinely and successfully supported on a 
daily basis. 

• Successful vs. unsuccessful preparation 
and execution of command and control 
sequences reflects performance of the FOT 
with regard to accuracy and timeliness of 
the process to formulate and execute 
instructions to the onorbit asset. 

• Scenes requested but not acquired (U.S. 
and international) are a measure of the 
problems encountered in attempting to fill 
out a data acquisition schedule, and of the 
operational practice of identifying and 
documenting failures in daily acquisition 
management. 

•  International ground stations supported is a 
measure of operational effectiveness of the 
flight operations team in coordinating and 
executing the daily interactions with the 
international network of ground stations. 

• Anomalies detected, analyzed, reported 
and resolved is a measure of the 
operational response to ad hoc situations 
and unexpected occurrences, and the 
performance of the Contractor in 
responding to these demands. 

•  Interface coordination activities are a 
measure of the effectiveness of 
coordinating and communicating with the 
various operational elements of the LDCM 
system required to carry out daily 
operational activities. 

• State of documentation (procedures, 
operating instruction, etc.) is a measure of 
the attention to detail and the thoroughness 
applied to maintaining documentation files 
regarding the state of the systems and 
operational procedures employed in flight 

Updated Monthly  Sixty (60) 
days after 
contract 
award
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operations. 
• Adherence to existing and developed 
configuration control mechanisms will be 
an indication of the procedural discipline 
enforced by the Contractor and their 
commitment to sound engineering and 
operational practices. 

• Subcontract management reflects the 
attention placed on establishing and 
maintaining subcontract agreements with 
the various suppliers of sustaining 
engineering services regarding the various 
subelements of the space and ground 
systems employed in flight operations. 

• The smooth operation of the LDCM 
system relies on a welltrained and 
motivated FOT.  Reports on the status of 
staffing levels, training and certification 
activities and identity any known areas of 
future attrition will ensure smooth 
operation of the LDCM. 

CDRL MR005 
– Financial 
Report 

A report detailing the contract expenditures 
to date aligned with the WBS.  This report 
also includes graphical projections of 
planned (CDRL MP013) versus actual costs 
to date and projected for the remainder of the 
CLIN.  At anytime during the contract 
period, the government may request 
additional financial data.  These requests are 
not limited to but may include detailed 
information into expenditures, time 
accounting for individual personnel 
categories, and impact statements for any 
operational concept changes.  The report 
includes OCDs, as applicable. 

Monthly  30 days 
after 
contract 
award 

CDRL MR006 
– Contract 
Performance 
Reports (CPR) 

This report provides complete information 
on contract performance, including EVM.  It 
shall provide the following information 
broken down by WBS: 

(a)  Budgeted cost of work scheduled 
(planned value) (BCWS) 

(b)  Budgeted cost of work performed 
(earned value) (BCWP) 

(c)  Actual cost of work performed (actual 
cost) (ACWP) 

(d)  Budget at completion (BAC) 
(e)  Estimate at completion (EAC) 
(f)  Performance graphs plotting past data 

and future projections of budgeted and 

Monthly
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actual costs. 

The report shall explain the reasons for all 
variances that exceed the statutory threshold 
of 10%.  They shall discuss the corrective 
actions that will be taken to mitigate 
variances, the associated risks, and how close 
the mitigations will bring the project to the 
original baseline. 

Based upon the work accomplished, the report 
will explain whether performance goals will 
be achieved and the impact to the cost and 
schedule goals defined in the original baseline. 

CDRL MR008 
– Engineering 
Reports 

This document provides the engineering 
summary of analysis and observations from 
previous quarter.  It includes analysis of 
critical parameters with deviations 
explained, description of anomalies 
encountered with the attempted and 
successful remedies, and a watch list of 
future concerns. 

Quarterly  Launch 

CDRL MR009 
PostPass 
Analysis and 
Summary 
Report 

This report provides a summary of each real 
time Observatory contact and provides 
analysis of any discrepancies. 

Next 
working 
day 

11.3  Mission Procedures 

Name/Number  Description  Frequency  Draft/Final 
Due 

CDRL 
MProc001 – 
Standard 
Operating 
Procedures 

This handbook defines the procedures used to 
perform standard operational activities in the 
MOC, e.g., prepass setup, creating an ephemeris 
load, etc. 

Draft: 30 
days prior to 
final test 
sequence 
Final: 
Operational 
Readiness 
Review 

CDRL 
MProc002 – 
Contingency 
Operating 
Procedures 

This handbook defines the procedures used to 
respond to anomalies and other nonstandard 
(contingency) situations in the MOC, e.g., loss of 
a ground station communications, an incorrect 
command load, etc. 

Draft: 30 
days prior to 
final test 
sequence 
Final: 
Operational 
Readiness 
Review 

CDRL  This handbook contains all the procedures to  Final:
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MProc003 – 
Ground 
Readiness Test 
Procedures 

support the Ground Readiness Test Plan  Ground 
Readiness 
Test 

CDRL 
MProc004 – 
Mission 
Readiness Test 
Procedures 

This handbook contains all the procedures to 
support the Mission Readiness Test Plan 

Final: 
Mission 
Readiness 
Test 

CDRL 
MProc005 – 
Mission 
Simulation 
Procedures 

This handbook contains all the procedures to 
support Mission Simulation 

Final 
Mission 
Simulation 

11.4  Other Deliverables 

Name/Number  Description  Frequency  Draft/Final 
Due 

CDRL O001 – 
Inventory Databases 

A computer database in the format 
proposed by the contractor and approved 
by the government containing. 
An accurate record of the Primary MOC 
and bMOC hardware including tag 
numbers and locations and the Primary 
MOC and bMOC software including 
installed computer identification and 
license information as appropriate. 

Monthly  Thirty (30) 
days after 
contract 
award 

CDRL O002 – 
Combined Project 
Database Deliveries 

The government will provide the initial 
delivery of the Project Database.  This 
electronic deliverable will document all 
updates and maintenance modifications to 
governmentprovided Project Database. 
(ELECTRONIC DELIVERY ONLY – 
NO HARD COPIES) 

Quarterly  6 months 
after MOE 
installation 

CDRL O003 – 
Launch and Early 
Orbit Handbook 

The L&EO Handbook is a common 
reference guide to the Launch MOC for 
the FOS team supporting launch and early 
orbit.  It will contain information such as: 
–  Call Signs 
–  Go/NoGo Criteria for Operations 

and Ground Segment 
–  Launch Management 
–  Launch Project Engineering 
–  Launch FOT Management 
–  Voice Etiquette 
–  DSN Contact List 
–  GN Contact List 
–  Control Center Layout 
–  Launch Support Room Layout 

Draft: One 
year prior to 
launch 
Final: 
Operational 
Readiness 
Review



LDCM Flight Operations Team SOW 

Page 45 of 52 

–  L&EO TIMELINES 
–  Daily Activity Plans 
–  Contingencies handbook 

Etc. 
CDRL O004 – 
Mission Operations 
Review (MOR) 
Package 

This document includes the slides and 
other supporting material presented at the 
MOR. 

Final: 3 
months prior 
to MOR 

CDRL O005 – Final 
Operations Review 
(FOR) Package 

This document includes the slides and 
other supporting material presented at the 
FOR. 

Final: 3 
months prior 
to FOR 

CDRL O006 – 
Operating 
Procedures Style 
Guide 

This guide defines the format and content 
of the mission procedures CDRLs shown 
in Section 11.3. 

Draft: 3 
months prior 
to MOR 
Final 3 
months after 
MOR 

CDRL O007 – 
PhaseOut Training 
Materials 

This deliverable includes all the necessary 
materials to fulfill the PhaseOut 
Transition and Training Plan (CDRL 
MP005) 

Updated 
annually 

Six months 
after MOC 
integration 

CDRL O008 – FOT 
Training Materials 

This deliverable includes all the training 
materials required by the Training and 
Certification Plan (CDRL MP004). 

Updated 
annually 

Draft: Six 
months prior 
to MOC 
integration 
Final: MOC 
integration 

CDRL O009 – 
Integrated Baseline 
Review (IBR) 
Package 

The Integrated Baseline Review (IBR) is a 
joint FOT Contractor and Government 
assessment of the Project Management 
Plan (CDRL MP001) and the Project 
Budget Plan (CDRL MP013).  The 
purpose of the IBR is to confirm that that 
performance measurement baseline covers 
the entire technical scope of work, that the 
work is realistically and accurately 
scheduled, that the proper amount of and 
mix of resources are assigned to 
accomplish all contractual requirements, 
and that both the government and the 
contractor understand and mutually agree 
to the nature and possible impacts of the 
risks associated with the program 
baseline. 

Draft: five 
days prior to 
IBR 
IBR: 90 
calendar days 
after contract 
award 
Final: Two 
weeks post 
IBR 

12 Performance Evaluation 
The USGS intends to award a performancebased contract for the work defined in this SOW. 
This section discusses the criteria that will be used to judge performance and the award fee plan.
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12.1  Performance Criteria 
This section describes the criteria that will be used to evaluate the Contractor’s performance. 
Since the nature of the FOT tasking will change substantially when the program enters the 
Operations Phase, different performance criteria are shown for the PreOperations Phases and 
the Operations Phase. 

The tasking and challenges facing the FOT are not completely known at this time.  Future 
events and developments may significantly change the role of the FOT within LDCM and the 
larger USGS enterprise.  For that reason, the government reserves the right to adjust these 
criteria, and how they are measured, to better serve the LDCM program. 

While performance evaluation must necessarily be subjective, where possible we have shown 
objective metrics than can be used to help guide the evaluation process. 

12.1.1  Performance Criteria during PreOperation Phases 
The primary goals of the FOT during the preOperation phases of LDCM are to (1) support 
NASA and USGS in successfully acquiring the LDCM Observatory and ground systems, (2) 
successfully integrate the LDCM Observatory and ground systems, and (3) build expertise and 
knowledge in the LDCM Observatory and ground systems to ensure successful launch and 
operations of LDCM.  The performance criteria during these phases are intended to reflect these 
goals. 

1.  Program Management (35%).  This criterion judges how well the Contractor has managed 
the FOT contract.  This includes: 

a.  Compliance with the requirements listed in Sections 3 and 4 of the SOW. 
b.  Compliance with the Project Management Plan (CDRL MP001). 
c.  Compliance with the Staffing Plan (CDRL MP003).  Metrics for assessing this 

could include: 
i.  Percentage of positions staffed on schedule. 
ii.  Retention rates for key personnel. 

d.  Sufficient staff expertise and compliance with the Training and Certification Plan 
(CDRL MP004).  Metrics for assessing this could include: 

i.  Percentage of staff with required training and certifications. 
e.  Budget performance and compliance with the Project Budget Plan (CDRL MP013). 
f.  Demonstrated commitment to quality assurance and continuous improvement of the 

FOT’s performance and cost. 
2.  Technical Performance (65%).  This criterion judges how well the Contractor has addressed 

the technical requirements of this SOW.  This includes: 
a.  Compliance with the requirements listed in Sections 5 and 6 of the SOW. 
b.  Ontime and successful completion of all FOT contributions to LDCM program 

milestones. 
c.  Ontime and successful completion of scheduled Integration and Test (I&T) 

activities. 
d.  Ontime and complete delivery of all required CDRLs. 
e.  Completion and verification of the Combined Product Database. 

12.1.2  Performance Criteria during Operation Phase 
The primary goals of the FOT during the Operation phase of LDCM are to (1) maintain the 
health, safety and operational capability of the LDCM Observatory and ground systems, (2)
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maximize the value of the mission data product delivered to the ground, (3) continuously 
improve the performance and reduce the total operating costs of the LDCM system, and (4) 
create an integrated community of flight operations expertise at the Primary MOC.  The 
performance criteria during these phases are intended to reflect these goals. 

1.  Program Management (35%).  This criterion judges how well the Contractor has managed 
the FOT contract.  This includes: 

a.  Compliance with the requirements listed in Sections 3 and 4 of the SOW. 
Metrics for assessing this could include: 

i.  Accuracy and completeness of inventory database. 
ii.  Accuracy and completeness of configuration management. 
iii.  Retention rates for key personnel. 

b.  Compliance with the Project Management Plan (CDRL MP001) 
c.  Compliance with the Staffing Plan (CDRL MP003).  Metrics for assessing this 

could include: 
i.  Percentage of positions staffed on schedule. 
ii.  Retention rates for key personnel. 

d.  Sufficient staff expertise and compliance with the Training and Certification Plan 
(CDRL MP004).  Metrics for assessing this could include: 

i.  Percentage of staff with required training and certifications. 
e.  Budget performance and compliance with the Project Budget Plan (CDRL 

MP013). 
f.  Demonstrated commitment to quality assurance and continuous improvement of 

the FOT’s performance and cost.  Metrics for assessing this could include: 
i.  Number of added MOC capabilities or functions. 
ii.  Reduction of MOC O&M costs. 

2.  Technical Performance (65%).  This criterion judges how well the Contractor has addressed 
the technical requirements of this SOW.  This includes: 

a.  Compliance with the requirements listed in Section 7 of the SOW.  Metrics for 
assessing the performance of the FOT will include: 

i.  Number of operator errors. 
ii.  Percentage of successful scheduled Observatory contacts. 
iii.  Mission data capture statistics. 
iv.  Successful anomaly resolutions. 
v.  Percentage successful command loads. 
vi.  Percentage successful special events. 
vii.  bMOC readiness exercises. 

b.  Ontime and complete delivery of all required CDRLs. 

12.2  Award Fee Plan 
The PEB will document the Contractor’s performance along with explanations of scores above 
or below the standard.  Semiannually the PEB will determine an overall rating for the 
contractor’s performance, and convert that rating to an award fee. 

12.2.1  Performance Evaluation Board (PEB) 
The evaluation and award fee determination will be done by the Performance Evaluation Board 
(PEB).  The PEB will consist of the following members: 

Sr. Advisor, Technical Services Contracts/ 
Contracting Officer’s Representative 

Chairman
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Flight Systems Manager (FSM)  Member 
Mission Management Office Representative  Member 
NASA Advisor *  Member 
Fee Determination Official  Member 
* The PEB will include a NASA Advisor only during the PreOperations Phases. 

12.2.2  Performance Evaluation Process 
The nature of the performance criteria (12.1 Performance Criteria) is such that it cannot be 
measured with mathematical precision.  Evaluation of contractor performance is instead based 
on subjective analysis that reflects the evaluators’ opinions and impressions regarding the level 
of performance achieved.  Each performance criterion will be rated according to the grading 
table shown in 12.2.5 Grading Table.  To be effective, the PEB must be as informed as possible. 
Frequent, open and both formal and informal communication between the contractor and 
members of the PEB is an important part of the evaluation process. 

12.2.3  Contractor SelfAssessment 
Semiannually, the Contractor will provide the PEB with a selfassessment of the Contractor’s 
performance during the previous six months.  The selfassessment will review the performance 
criteria and metrics described in Section 12.1 Performance Criteria, and discuss issues, 
problems, and corrective measures taken. 

12.2.4  Actions and Schedule for Determining Award Fee Earned 

Action  Schedule 
1.  Members of the Performance Evaluation 

Board (PEB) discuss contractor performance 
with the contractor 

Ongoing and informally 

2.  Contractor provides selfassessment to PEB  Semiannually 
3.  PEB prepares semiannual summary 

evaluation and FDO presents to contractor 
Within 30 days of Step 2. 

4.  Contractor provides comments on the 
evaluation document to the FDO 

Within 5 days after the semiannual 
evaluation documents are received 

5.  PEB meets to review contractor’s comments 
and to arrive at a fee recommendation; PEB 
submits fee recommendation to the FDO 

Within 10 days after receipt of the 
contractor’s comments 

6.  FDO makes a fee determination and advises 
contractor in writing 

Within 10 days after receipt of the 
recommendation 

7.  Contractor appeal (if exercised)  Within 15 days after receipt of the 
determination 

8.  FDO’s final Determination  Within 5 days after receipt of the 
contractor’s appeal 

12.2.5  Grading Table 

Rating  Definition  Points 
Superior +  Performance exceeds standard* by a substantial 

margin.  Few elements for improvement are 
96 and above
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identified, all of which are minor.  Contractor earns 
all performance points for open performance criteria 

Superior  Performance exceeds standard.  Few elements for 
improvement are identified, all of which are minor. 

91   95 

Excellent  Performance exceeds standard.  Although there may 
be several elements for improvements, these are 
more than offset by better performance in other 
elements 

86  90 

Satisfactory  Performance is standard.  Lower graded 
performance are approximately offset by higher 
graded performance in other elements 

76   85 

Marginal  Performance is less than standard.  Although there 
are elements of standard or better performance, these 
are more than offset by lower graded performance in 
other elements 

66   75 

Unsatisfactory  Performance is below minimum acceptable. 
Improvement in overall contract performance is 
required to avoid possible termination action. 

65 and Below 

Standard performance is the level normally expected of a competent contractor.  This 
corresponds to a numerical rating of 85 on the rating scale. 

12.2.6  Award Fee Conversion Chart 

The contractor receives an Award Fee based on performance.  An evaluation score of 65 yields 
no award fee; an evaluation score above 95 yields 100 percent award fee. 

Performance 
Points 

Percent of Award 
Fee 

Performance Points  Percent of 
Award Fee 

96  100  100.0  80  70.0 
95  95.0  79  68.0 
94  92.5  78  66.0 
93  90.0  77  64.0 
92  87.5  76  62.0 
91  85.0  75  55.8 
90  82.5  74  49.6 
89  81.0  73  43.4 
88  79.5  72  37.2 
87  78.0  71  31.0 
86  76.5  70  24.8 
85  75.0  69  18.6 
84  74.0  68  12.4 
83  73.0  67  06.2 
82  72.0  66  0.0 
81  71.0  65  0.0 

12.2.7  Sample Computation



LDCM Flight Operations Team SOW 

Page 50 of 52 

1.  Assume an award fee of $250,000. 
2.  Performance points are calculated for each quarter, and two quarters are averaged to 

determine the semiannual score. 
3.  Points are an average of each Performance Evaluation Board member’s score. 

Criteria  Weight  Period 
1 

Points 

Period 1 
Weighted 
Score 

Period 
2 

Points 

Period 2 
Weighted 
Score 

Average 
Score 

Program 
Management 

35  80  28.0  85  29.75  28.875 

Technical 
Performance 

65  90  58.5  91  59.15  58.825 

Totals  86.5  88.9  87.7 

A rating of 87 performance points yields a percentage of 78 in the Award Fee Conversion 
Chart.  The additional 0.7 performance points yields an additional percentage of 1.05 
(0.70 times 1.5) for a total of 79.05. 

Annual Award Fee (79.05% of $250,000) = $ 197,625. 

13 USGS IT Security Requirements Summary 

1.  Background Investigation  Applicable 
Contractor employees who will have access to federal information technology (IT) systems are 
subject to background investigations by the Federal Office of Personnel Management. 
Procedures for investigations and obtaining identity credentials are described in clause GS1414. 
The level of investigation required will be the same as would be required for federal employees 
holding positions involving similar duties. 

2.  Nondisclosure Agreement  Applicable 
Prior to receiving access to USGS computers, contractor employees shall be required to sign 
nondisclosure or other system security agreements, depending on the systems to be used and 
level of access granted. 

3.  Training  Applicable 
Contractor employees shall complete USGSdefined Federal Information Systems Security 
Awareness computer security training before being granted system access and must renew the 
training annually.  Failure to complete training within the required timeframe may result in loss 
of system access for that user.  Contractor employees with significant IT security 
responsibilities shall also complete specialized rolebased training. 

4.  Personnel Changes  Applicable 
Before starting work, the contractor will provide a listing to the COR/technical liaison 
identifying contractor and subcontractor employees requiring access to USGS systems for 
performance of work hereunder and will assign each person a unique user ID conforming to 
USGS policy in Survey Manual Chapter 600.2.1.  The contractor shall immediately advise the 
USGS Project Officer when any of their personnel no longer require USGS computer access so
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that those IDs and access privileges can be cancelled. When possible, the COR must be notified 
in advance of any potentially unfriendly termination of an employee or subcontractor. 

5.  Contractor Location  Applicable 
No portion of the services to be performed hereunder may be performed outside the United 
States without the express written permission of the Contracting Officer.  If a contractor 
proposes to perform services outside the United States, the contractor must submit a Security 
Plan to address mitigation of security issues due specifically to location.  The Security Plan 
Template is available upon request from the Contracting Officer.  Such proposals will not be 
accepted unless the contractor can demonstrate that the Government systems or data would be 
no more vulnerable than if work were performed domestically. 

6.  Applicable Standards  Not Applicable 
Contractors shall follow the DOI System Development Life Cycle (SDLC), NIST SP 80064, 
and the DOI SDLC Security Integration Guide. 

7.  Asset Valuation  Not Applicable 
Asset valuation on USGS systems to which the Contractor may have access under this contract 
will be conducted by the Government or another of its contractors. 

The Contractor shall use the DOI Asset Valuation Guide to determine mission impact, data 
sensitivity, risk level, bureau/departmental/national criticality for Contractorowned and 
operated systems used to provide services under this contract, and to determine whether the 
system is a Major Application, Minor Application, or General Support System. 

8.  Property Rights  Applicable 
The Government shall be granted unlimited rights in software or data produced hereunder as 
described in FAR clause 52.22717, Rights in DataSpecial Works, incorporated by reference 
herein. 

9.  Independent Verification and Validation (IV & V)  Not Applicable 
Software will be independently verified and validated by the Government or another selected 
contractor prior to being moved into production.  Contractor will ensure that independent 
verification and validation is performed on software deployed on contractor managed systems 
containing USGS data, in accordance with DOI SDLC Security Integration Guide. 

10.  Certification & Accreditation  Not Applicable 
The contractor will perform Certification and Accreditation (C&A) services on the application 
developed or maintained hereunder prior to going into production.  The application must be re 
accredited every three years or whenever there is a major change that affects security.  C&A 
documents will be provided to the COR in both hard copy and electronic forms. The contractor 
must follow NIST SP 80037, 80018, 80030, 80060, 80053A, Federal Information 
Processing Standard (FIPS) 199 and 200, the associated DOI guides/templates, the DOI 
Security Test & Evaluation (ST&E) Guide, and the DOI Privacy Impact Assessment.  NIST 
documents are available on the internet at http://csrc.nist.gov/publications/nistpubs/.  FIPS 
documents are available on the internet at http://csrc.nist.gov/publications/nistpubs/.  The 
contractor may request copies of DOI documents by contacting the Contracting Officer.  The 
government reserves the right to conduct the ST&E, using either Government personnel or an 
independent contractor.  The contractor will take immediate and timely action to correct or
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mitigate any weaknesses discovered as necessary to bring the application or system into 
compliance with the above requirement. 

11. Internet Logon Banner  Applicable 
Webbased applications developed or maintained under this contract must contain a USGS 
approved logon banner. 

12. Incident Reporting  Applicable 
Contractor employees must report any computer security incidents (viruses, intrusion attempts, 
system compromises, offensive email, etc.) which may affect Government data or systems in 
accordance with the DOI Computer Incident Response Guide. Report computer security 
incidents to USGS help desk or Security Point of Contact (SPOC). 

13. Quality Control (Malicious Code)  Applicable 
All software and hardware shall be free of malicious code. 

14. Self Assessment  Applicable 
Selfassessment on USGS systems to which the Contractor may have access under this contract 
will be conducted by the Government or another of its contractors. 

15. Vulnerability Analysis  Applicable 
Vulnerability Analysis on USGS systems to which the Contractor may have access under this 
contract will be conducted by the Government or another of its contractors. 

16. Logon Banner  Applicable 
Applications developed or maintained under this contract must contain a USGS approved logon 
warning advising users of rules, restrictions, and privacy expectations for that application.  The 
text of such warning will be provided by the COR. 

17. Security Controls  Applicable 
The Contractor shall be responsible for Information Technology security for all non 
governmentowned systems used in the development of and systems intended for eventual 
delivery to the USGS/DOI in fulfillment of contract requirements. This includes information 
technology, hardware, software, databases, networks, and telecommunications systems. 

18. Contingency Plan  Applicable 
The Contractor shall submit a contingency plan for restoration and testing of software and 
resumption of maintenance support during a contingency operation.  The plan must conform to 
applicable portions of NIST SP 80034 and DOI Contingency Plan Guide.  The Contractor shall 
submit contingency plans to the COR.


